

TIMELINE OF CMP IMPLEMENTATION		2020			2021										
		OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV
<b>AHEAD OF INITIAL SCHEDULE</b> <input type="checkbox"/>	<b>TASK 1: Inventory, Analysis &amp; Assessment</b>														
	1A. Facility Condition Assessment														
	1B. Facility Educational Adequacy Assessment														
	1C. District Wide Demographic Analysis & Forecast														
	1D. Inventory of Special Programs & School Choice Programs														
<b>ON TRACK</b> <input type="checkbox"/>	1E. Preparation of System Profile														
	<b>TASK 2: Stakeholder Engagement</b>														
	Board touchpoints - mini-sissions and/or COW														
	2A. Formulation of Policies, Goals, & Objectives														
	2B. Stakeholder Engagement														
<b>BEHIND INITIAL SCHEDULE</b> <input type="checkbox"/>	2C. Summary of CMP Engagement														
	<b>TASK 3: Options Development for CMP</b>														
	3A. Options for School Choice & Special Programs														
	3B. Options for New Facilities, Additions, Consolidation														
	3C. District-wide Redistricting & Feeder Patterns														
<b>COMMENTS:</b>  Task 1A & 1C will need additional time.  Task 2A will be presented first of the month.	3D. Prioritization of Facility Condition Improvements														
	<b>TASK 4: CMP Reports &amp; Implementation Strategies</b>														
	4A. Implementation Plan & Schedule for Recommendations														
	4B. Financial Analysis of CMP Recommendations & Schedule														
	4C. Draft Comprehensive Master Plan														
	4D. District Capital Improvement Prioritization List & E-SPLOST V1 LIST														
	4E. Preparation of Comprehensive Master Plan Final Draft														

CMP submitted to Board of Education