

TIMELINE OF CMP IMPLEMENTATION	2020			2021										
	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV
TASK 1: Inventory, Analysis & Assessment														
1A. Facility Condition Assessment														
1B. Educational Suitability Assessment														
1C. District Wide Demographic Analysis & Forecast														
1D. Inventory of Special Programs & School Choice Programs														
1E. Preparation of System Profile														
TASK 2: Stakeholder Engagement														
Board touchpoints - mini-sessions and/or COW														
2A. Formulation of Policies, Goals, & Objectives														
2B. Stakeholder Engagement														
2C. Summary of CMP Engagement														
TASK 3: Options Development for CMP														
3A. Options for School Choice & Special Programs														
3B. Options for New Facilities, Additions, Consolidation														
3C. District-wide Redistricting & Feeder Patterns														
3D. Prioritization of Facility Condition Improvements														
TASK 4: CMP Reports & Implementation Strategies														
4A. Implementation Plan & Schedule for Recommendations														
4B. Financial Analysis of CMP Recommendations & Schedule														
4C. Draft Comprehensive Master Plan														
4D. District Capital Improvement Prioritization List & E-SPLOSTV1 LIST														
4E. Preparation of Comprehensive Master Plan Final Draft														

CMP submitted to Board of Education