



OVERVIEW:

The Comprehensive Master Plan (CMP) process is quickly gaining traction after the momentary pause this summer. The CMP team is excited to address our DCSD community and stakeholders at the upcoming August Regional Town Halls which will focus on E-SPLOST and facility improvements. Due to the COVID-19 pandemic and the increase in cases per day, these meetings have been moved to completely virtual environments.

August Town Hall Agenda:

- Review of E- SPLOST history & what has been funded since E-SPLOST began.
- Current Projects open in SPLOST V
- CMP Status Update and Timeline to Completion

While the August Town Hall meetings are in progress the CMP team will be developing options and recommendations. The options put together will be presented to the public at the another round of Town Hall meetings that will be held towards the end of September. The September Town Halls will be used to gather community input on the presented options moving a step closer to a draft Comprehensive Master Plan. Stakeholder input continues to be critical as the development of CMP options will continue until a final report is delivered to the Board of Education in October.

August Regional Town Scheduled Dates

Region 1 - Tuesday, August 31<sup>st</sup> - [Meeting Link](#)

Region 2 - Tuesday, August 24<sup>th</sup> - [Meeting Link](#)

Region 3 - Tuesday, August 17<sup>th</sup> - [Meeting Link](#)

Region 4 - Wednesday, August 18<sup>th</sup> - [Meeting Link](#)

Region 5 – Thursday, August 19<sup>th</sup> - [Meeting Link](#)

Region 6 – Monday, August 30<sup>th</sup> - [Meeting Link](#)

Region 7 – Thursday, August 26<sup>th</sup> - [Meeting Link](#)

There will be another round of Regional Town Halls at the end of September.

SCHEDULE

The CMP schedule is being revised to reflect delays and show timeline to completion of project.

TIMELINE OF CMP IMPLEMENTATION	August				September				October				November			
	8/2 - 8/6	8/9 - 8/13	8/16 - 8/20	8/23 - 8/27	8/30 - 9/3	9/6 - 9/10	9/13 - 9/17	9/20 - 9/24	9/27 - 10/1	10/4 - 10/8	10/11 - 10/15	10/18 - 10/22	10/25 - 10/29	11/1 - 11/5	11/8 - 11/12	
<b>TASK 2: Stakeholder Engagement</b>															CMP Submitted to Board of Education	
August CMP Regional Town Halls																
September of CMP Regional Town Halls																
<b>TASK 3: Options Development for CMP</b>																
Options for School Choice & Special Programs																
Options for New Facilities, Additions, Consolidation																
District-wide Redistricting & Feeder Patterns																
Priorization of Facility Condition Improvements																
<b>TASK 4: CMP Reports &amp; Implementation Strategies</b>																
Implementation Plan & Schedule for Recommendations																
Financial Analysis of CMP Recommendations & Schedule																
Draft Comprehensive Master Plan																
District Capital Improvement Priorization List & E-SPLOST 6 List																
Preparation of Comprehensive Master Plan Final Draft																

STAKEHOLDER ENGAGEMENT

As the CMP process continues, we appreciate and encourage feedback from all constituencies. We believe the success of the CMP depends on addressing the needs all the communities in DeKalb County. We want and need your input!

PARTICIPACIÓN DE LAS PARTES INTERESADAS:

El CMP despegará este otoño. Apreciamos y alentamos los comentarios de los miembros de la junta y la comunidad. Creemos que los mejores métodos para el éxito requieren una acción unificada.

NOTES

Any FAQ about the CMP can be found on the website: <https://www.dekalbschoolsga.org/comprehensive-master-plan/faq/>

Please submit questions and feedback to the email below:  
CMP@dekalbschoolsga.org