

TIMELINE OF CMP IMPLEMENTATION	2021																2022	
	AUGUST		SEPTEMBER				OCTOBER				NOVEMBER				DECEMBER			JANUARY 2022
	8/16 - 8/20	8/23 - 8/27	8/30 - 9/3	9/6 - 9/10	9/13 - 9/17	9/20 - 9/24	9/27 - 10/01	10/4 - 10/8	10/11 - 10/15	10/18 - 10/22	10/25 - 10/29	11/1 - 11/5	11/8 - 11/12	11/15 - 11/19	11/22 - 11/26	11/29 - 12/3	12/6 - 12/10	12/13 - 12/17
<b>Task 2: Stakeholder Engagement</b>																		
Board Touchpoints - Mini-Sessions and/or COW																		
CMP Regional Town Halls																		
<b>Task 3: Options Development for CMP</b>																		
3A: Options for School Choice & Special Programs																		
3B: Options for New Facilities, Additions, Consolidation																		
3C: District-wide Redistricting & Feeder Patterns																		
3D: Prioritization of Facility Condition Improvements																		
<b>Task 4 CMP Reports &amp; Implementation Strategies</b>																		
4A: Implementation Plan & Schedule for Recommendations																		
4B: Financial Analysis of CMP Recommendations and Schedule																		
4C: Draft Comprehensive Master Plan																		
4D: District Capital Improvement Prioritization List & E-SPLOST VI List																		
4E: Preparation of Comprehensive Master Plan Final Draft																		

CMP Submitted to Board of Education